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O]ﬁce Memomndum e« UNITED smrﬁs GOVERNMENT

TO  : The Files - RD-138, Tesk Order b DATE: 29 February 1960

FROM

SUBJECT: Trip Report = Development of Hend Crank Generator, HG-3

1. On 18 Feh was made to the

\ to monitor progress on the hand
crank generator, HG=-3, being developed under Contract RD—IL38 » Task Order
k, Present for d.iscussions were: , 25%

O

0C-T/CT/OR
- OC-E/R+D-EP

2+ The fabrication of the remaining eight prototypes of the HG-3
has been delayed due to faulty cases received from the case manufacturer.
All other parts of the generator have been received, and as soon as
satisfactory cases are delivered. ion of the remaining eight
prototypes will be completed. estimated that these units
will be completed and delivered by 15 March 1960. Included in this
delivery will be mounting brackets, carrying cases, and straps for
mounting the HG-3. Also, the contractor is preparing instruction and
maintenance manuals for the HG=-3.

» 3. The contractor may need additional funds to complete this
’ program, but these funds will not be over $1,000,
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